

Detailed report



2016-06-27 - 2016-07-31

Total 10 h 48 min

SoundBub selected as projects

Date	Description	Duration	User
06-30	website fixes - fixing email templates	02:05:32	veesoria@gmail.com
	SoundBub	22:06-00:12	
07-07	website fixes - fixing search functionality in shopify	01:23:46	veesoria@gmail.com
	SoundBub	21:44-23:08	
07-07	website fixes - fix the video on homepage	21:09 min	veesoria@gmail.com
	SoundBub	23:08-23:30	
07-07	website fixes - fixing search functionality in shopify	59:31 min	veesoria@gmail.com
	SoundBub	23:30-00:29	
07-08	website fixes - fix the video on homepage - applying fixes	01:20:57	veesoria@gmail.com
	SoundBub	23:33-00:54	
07-11	website fixes - fixing video on voiceshare page	18:42 min	veesoria@gmail.com
	SoundBub	23:01-23:20	
07-21	website fixes - Home page spotlight of products	20:47 min	veesoria@gmail.com
	SoundBub	01:07-01:28	
07-24	website fixes - Font Adjustment of (TM and R)	56:32 min	veesoria@gmail.com
	SoundBub	00:38-01:34	
07-25	website fixes - Font Adjustment of (TM and R)	41 sec	veesoria@gmail.com
	SoundBub	22:10-22:11	
07-25	website fixes - Font Adjustment of (TM and R)	35:41 min	veesoria@gmail.com
	SoundBub	22:23-22:59	
07-25	website fixes - Custom template for soundbub page (Add thumbnails)	35:53 min	veesoria@gmail.com
	SoundBub	23:19-23:55	
07-26	website fixes - Custom template for soundbub page (Add thumbnails)	01:00:46	veesoria@gmail.com
	SoundBub	23:00-00:00	
07-29	website fixes - Custom template for soundbub page (Add thumbnails)	48:46 min	veesoria@gmail.com
	SoundBub	00:07-00:55	

Created with toggl.com